Week 8 (23rd February - ~~29th~~ 01st March, 2026)

Date of meeting 28th February, 2026
Time : 8:00 PM
Duration : 20 minutes

Work completed
- Developed frontend UI for the asset management POC.
- Debugged the application
- Manually tested the application
- Implement Hyperledger explorer to observe the block creation and transactions in the network
- Studied COSMOS SDK